
Town of Woodstock 
WPS Facilities Upgrade Committee 
Special Meeting 
Tuesday, January 19, 2016 
7:00 AM – Upstairs Selectmen’s Conference Room 
Town Hall 
 
Present: Michael Bernardi, Michael Dougherty, D. Mitchell Eaffy, Brian Musumeci, 

Chandler Paquette, Jeremy Serwer (7:09 a.m.), Viktor Toth 
 
Others Present: Joni Cullan, Karen Munroe, David Stein (7:09 a.m.) 
 

1. Call to Order 
 
Chandler Paquette called the meeting to order at 7:05am. 
 

2. Elect Chairman 
 
Chandler Paquette stated that he was happy to have served as chairman and happy to be 
able to step down as chairman. At the last meeting, members talked about electing Viktor 
Toth as chairman but thought he had not been appointed as a member of the Committee 
by the Selectmen. He had, in fact, been appointed to the Committee at the November 
2015 Board of Selectmen’s meeting. Paquette opened nominations for chairman. A 
motion was made by Eaffy, seconded by Dougherty to elect Viktor Toth as 
chairman.  With no other motions, Paquette closed nominations. Motion carried 
unanimously. 
 

3. Review of Plans 
 

Chairman Toth arranged for David Stein, Project Manager, Silver/Petrucelli & 
Associates, to attend the meeting.  Mr. Stein distributed the updated plans for both the 
Elementary School and Middle School projects. 
 

4. Review of Timeline/Next Steps 
 

Mr. Stein reviewed the timeline of the projects with the Committee.  The following things 
need to take place: 

� Plans need to be reviewed by local officials (building official, fire marshal, 
Northeast District Department of Health, Board of Education and Building 
Committee) – any recommended changes will be forwarded to David Stein to 
produce the final plans. All signatures must be on the final plans. 

� Final Plans and the School of Construction Services Forms (old ED-042 form) 
will be forwarded to the State for review. 

� Schedule a meeting with the State. 
� Once the official letter from the State is received, the project can go out to bid. 

There will be a pre-bid walkthrough. Decisions need to be made by the 



Committee on how the bidders will get the plans and the criteria for awarding the 
bid. 

� Opening bid, award a contractor, and sign AIA Contractor Agreement. 
 

The Committee discussed their concerns with Mr. Stein about inaccuracies that have 
occurred to date, such as the square footage. He stated that it is an evolution, a change in 
schematic design and he is confident the information is correct.    
 
Discussion also took place about the timeline.  Michael Bernardi asked what could be 
done to move the timeline up, i.e., the Board of Education’s approval at their meeting 
next week.  Mr. Stein suggested and the Committee agreed to ask the building official 
and fire marshal review the plans today and submit any changes to him. It would take two 
business days to make the changes and receive the final plans on January 26. The 
Committee set a meeting for Wednesday, January 27 at 7:30 a.m. to review, approve and 
sign the final plans. The Board of Education would review, approve and sign the final 
plans at their meeting. Then the remaining signatures would be collected on Thursday.  
Mr. Stein reminded them that the approvals are on two separate projects. 
 
Karen Munroe asked Mr. Stein if he would have the additional documentation ready to 
go to the state along with the signed final plans. He said they would be ready and Karen 
will call the State to schedule their meeting. 
 
The cost estimates submitted to the State are $1,170,510 for the Elementary School and 
$963,074 for the Middle School. 
 
While looking at the plans, Mr. Stein provided explanations to questions that the 
Committee members asked. 
 
The Committee thanked Mr. Stein for attended the meeting. 
 

5. Payment of Bills 
 

A motion was made by Dougherty, seconded by Paquette to pay Invoice #15-2808 
from Silver Petrucelli & Associates, Inc. in the amount of $2,660.00.  Motion carried 
unanimously. 
 

6. Correspondence and Announcements  
 

Mr. Paquette distributed copies the minutes of Friday, January 15, 2016 meeting. 
 

7. Citizens Comments 
 

None. 
 

8. Adjournment 
 



A motion was made by Eaffy, seconded by Bernardi to adjourn at 8:15 a.m. Motion 
carried unanimously. 
 
Respectfully submitted, 
Joni Cullan 
Recording Secretary 


